
COLUMBIA AVENUE CONSTRUCTION PROJECT 

 

COPCAN BLASTING SCHEDULE FOR SUNDAY, JUNE 3, 2012 

 

 

 

 

 

      7 am:  Holes will be loaded with powder,  

                    Once loaded the first section will be covered with Mats and covered material 

 

    10 am:  First section fired, 

                    Mats moved to second section 

 

      1 pm:  Second section fired 

                     Mats moved to third section 

 

      4 pm: Third section fired. 


